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1 INTRODUCTION 
The Lockheed Martin Space Systems Company Advanced Technology Center (LMATC) 
is developing three Solar X-ray Imager (SXI) instruments. Two are being built for flights 
on the National Oceanic and Atmospheric Administration's (NOAA) Geostationary 
Operational Environmental Satellites (GOES) N and 0, and one as a flight spare. The 
SXI development is being managed by the NASA Goddard Space Flight Center. The 
SXI will image the full sun at wavelengths between approximately 6 and 60 A with a 
detector having 5 arcsec pixels. The launch of the first SXI is planned for the GOES N 
with the launch of the second planned for GOES 0. 

2 Summary 
This report summarizes the status of the SXI program up to the date of this report. 
FMl/GOES-N support was on hold due to X R S  removal. LM performed deployed solar 
array LFFT on 8-Nov, and the launch configuration LFFT on 12 Nov. FMYGOES-0 
support included support for SCTV; testing currently in Cold 4. The spare instrument 
was delivered and DD250 signed on 29-Jun-04. The spare instrument is now in a 10K 
cieanroom under purge. 

3 Programmatics 
The oversight on the FMUGOES-N, FM2/GOES-O, and spare instrument efforts has 
been smooth. 
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4 Accomplishments 

4.1 Open Support Orders 
Three support orders are currently active. 
Support Order #14 was opened to provide anomaly investigation support for the 
GOES-M SXI. The SOW has been sent to GSFC contracts. Mod 121 complete with 
GSFC and LM contracts offices. The final report is on hold. 
Support Order #15 was opened to add spacecraft PCM to the SXI Emulator stream. 
The completed emulator build was shipped to SEC and GSFC. 
Support Order #16 requested a document/pseudo-code Level-O&l image product. 
The effort is underway. 

0 

0 

0 

4.2 Mirror status (Goodrich Space Systems, Danbury Optics Organization) 
Goodrich Space Systems, Danbury Optics Organization continues its efforts on the flight 
model X-ray optics. The S / N  06 optic has been completed. 

The S/N 06 mirror polishing, assembly, and environmental testing is complete. The 
mirror PSR occurred on 16-Sept and the mirror was delivered to LM on 29-Oct-04. It 
was inspected and placed in storage. 

4.3 Interfaces with Boeing Satellite Systems 
SXI contamination meetings have been held with BSS, GSFC, and LM input. A 

baggingkleaning solution is being created for GOES-N/OP. There are four open CCRs 
involving the spacecraft interface, CCR 8060 was submitted to update the harness 
drawing to show that the 10 wires need to be shorted to ground, CCR 8061 Waiver for 
FMl stand-off plate vibration testing, CCR 8062 FM Spare serial number update, and 
CCR 8063 Ground database submission. All four CCRs are in the approval process. 

4.4 Flight Model S/N 01 

The FIST Long Form Functional Test (LFFT) was performed in 1OK environment on 28- 
Jul-04. At that time, additional breaks were found in the OSR standoff plate, and dust 
contaminating a significant area of the plate. After discussions with GSFC, LM was 
given direction to replace the plate with a spare TV qualified plate. The cracked standoff 
plate 2A08719-101 LO3 was replaced with standoff plate 2A08719-101 LO5 after thermal 
cycling and pull test at LM (refer to Shop Order SXIO4-6125 and SXI-04-6116). 
Meetings are being held to prevent contamination, and additional standoff plate damage. 
On 1 Nov, the front cover was adjusted for the alignment cube test. Shortly after, it was 
discovered that once again the front cover had been improperly opened. The deployed 
solar array LFFr was performed on 8 Nov, and the iaunch configuration LET was 
performed in 12 Nov. Both functional tests were nominal. 
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4.5 Flight Model S/N 02 
The FM-2 SXI instrument is being tested with the GOES-0 spacecraft. LM 

continues to support GOES-0 integration and test efforts. Support for SCTV began on 
3-Aug with TP319. LM is supporting 24/7 coverage during SCTV began with hard-vac 
on 21-Sept. A SFFT is performed at thermal vacuum cases 1-3, and a LFFT is performed 
at thermal vacuum cases Hot and Cold 4: 

Hot11 1-Oct 
Cold11 4-0ct 
H0t2: 7-0ct 
Cold21 9-Oct 
Hot31 11-OCt 
Cold31 12-Oct 
HOt4: 28-0ct 
Cold4: 18-Nov 

4.6 Flight Spare Model SXI 
The spare flight model SXI was delivered on schedule on 29-Jun-04. The instrument 

is being stored in its shipping container (instrument bagged and placed inside two metal 
containers). It is under continuous GN2 purge. A six month functional test will be 
performed in early December. 

4.7 SXI Emulator and Flight Software 
Flight software build 5.27 was installed into FMl and FM2 Nov 20/21-03. 
Modifications are being made to the emulator to incorporate the insertion of the 

PCM stream into the MDL telemetry (per Support Order #15). The initial coding is 
complete and functional testing has begun. Testing is being hampered by a lack of 
understanding of the MRS&S internal functionality, and a lack of supporthesponsiveness 
from ISI. 

Mission Operations and Post-Launch Testing (PLT) dominate the technical 
exchanges with SEC and SOCC. Additional information was gathered for the new 
telemetry and command database submission to BSS from LMSAL. The additional 
telemetry points will allow for better configuration management in the telemetry stream 
processing at SEC. A weekly telecon is held with SEC and SOCC to work out remaining 
details for launch/operations. 

LM supported the PLT rehearsal at the SOCC on 8-9 Nov. All critical tests were 
nominal. 
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5 Financial Management 
The financial information is reported in the 533M, 533Q, and EVM reports. The 

planned and actual manpower requirements for direct labor are shown below. 

I LM Budaet W LM Actuals 0 LM ETC LM MTD I 

Manpower Requirements for the SXI program 
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6 PLANNED ACTIVITIES 
During the next reporting period, the planned activities include the following: 

1. Support preparations for future GOES-N test activities. These include: 

0 FIST activities 
0 

SupportPSR 
0 Perform Database update SFET 

Launch and ops planning support 

2. Support preparations for future GOES-0 test activities. These include: 

0 Retesting CEB 401 connector 
0 Supporting RFA testing 

Support Spacecraft Thermal Vacuum Ambient 2 testing 

3. Spare instrument 
0 Monitor purge while in storage in the shipping container 
0 6 month storage functional test 

0 Ship to BSS 
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7 Schedule Summary 
SXI PROGRAM SCHEDULING METHOLOGY 
The scheduling methodology for the SXI program is that all tasks are scheduled to start 
as early as possible. The program office uses the flexibility of early starts to adjust the 
schedule to accommodate resource and hardware limitations as required. Developing 
workarounds and rearranging activities for individual tasks maintain the overall program 
schedule. 
SXI PROGRAM DELIVERY SCHEDULE SUMMARY 
Engineering Model: Shipped 02 April 2001 (Returned to LM on 6 July 2001) 
Flight Model 01: Shipped 13 November 2001. 
Flight Model 02: Shipped 18 September 2002. 
Spares Program: Shipped 29 June 2004 (Deliver to Storage) 

Since the spare instrument has been delivered, there is no need to provide the MS Project 
schedules. The schedule from now on is determined by Boeing. 
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